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What is an MS4? 
An MS4 is a conveyance or system 
of conveyances owned by a public 
entity designed to collect or convey 
stormwater and which is regulated 
by the NPDES permit program.  

What is an MEP? 
The maximum extent practicable 
(MEP) analysis process provides an 
opportunity for permittees to 
evaluate and establish reasonable 
pollutant reduction standards prior 
to the permit’s finalization. 

Introduction 
This document was prepared in response to the Draft Permit for Frederick 

County’s (the County’s) proposed Phase I National Pollutant Discharge 

Elimination System (NPDES) Municipal Separate Storm Sewer System 

(MS4) (hereinafter, Draft Permit) dated June 28, 2014 by the Maryland 

Department of Environment (MDE).1  Frederick County has performed a 

three-part maximum extent practicable (MEP) analysis to assess the 

efforts and costs required to meet the conditions in the Draft Permit.2  The 

document consists of I. A Permit Review for the Maximum Extent 

Practicable, II. A Discussion of Impracticable Tasks, and III. The Current 

Ability to Finance the Program. This document is submitted with Written 

Formal Comments from the Office of Sustainability and Environmental 

Resources (hereinafter, Comments).  These formal comments include 

additional issues that have a bearing on permit compliance, such as legal and policy issues.   The statutory and 

regulatory authority governing the MEP process is discussed in the Comments. 

As the analysis below 

demonstrates, the County is 

concerned that MDE has not 

adequately considered the 

County’s MEP in development of 

the Draft Permit.  The County has 

analyzed the Draft Permit and 

determined that portions of it 

are not practicable, and require 

evaluation and revision prior to 

the issuance of the Final Permit. 

The purpose of this document is to provide an analysis of the MEP to be used by MDE to develop reasonable and 

achievable permit terms in the NPDES MS4 Phase I Final Permit for Frederick County.   

Analysis of Current and Draft Permit Conditions 
The County’s current compliance efforts establish a baseline against which the Draft Permit conditions can be 

compared.  Existing tasks are determined to be practicable.  Draft permit terms are evaluated to determine if 

they are existing, expanded or new.  New and expanded tasks are evaluated to determine if they are practicable 

or impracticable.  The evaluative process analyzes the permit using many of the factors EPA has identified in its 

                                                           
1
 A copy of the Draft Permit along with the Draft Fact Sheet is attached as Appendix R. 

2
 The County developed this MEP analysis based on the particular terms of the June 28, 2014 Draft Permit.  This MEP 

analysis does not bind the County in any regard, as it is a measure of achievability based upon a review of current 
operational and financial capacities subject to change in the future.  Furthermore, as noted above, the County may need to 
change its analysis and/or its legal and policy arguments in the future. 

EPA has intentionally not provided a precise definition of MEP to allow 

maximum flexibility in MS4 permitting. MS4s need the flexibility to 

optimize reductions in storm water pollutants on a location-by-location 

basis. EPA envisions that this evaluative process will consider such factors 

as conditions of receiving waters, specific local concerns, and other 

aspects included in a comprehensive watershed plan. Other factors may 

include MS4 size, climate, implementation schedules, current ability to 

finance the program, beneficial uses of receiving water, hydrology, 

geology, and capacity to perform operation and maintenance.   

64 Fed. Reg. 68722, 68754 (Dec. 8, 1999) 
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regulations as conditions that impact practicability. The County has considered the following issues in 

determining whether the Draft Permit is practicable: 

 MS4 size 

 Current ability to finance the program 

 Implementation schedules 

 Capacity to perform operations and maintenance 

 Specific local concerns 

 Conditions of receiving waters 

 Impossibility 

 Burdensome 

The definitions of the different status classifications used by the County in this evaluation are as follows:   

I. Permit Review for Maximum Extent Practicable 

MEP Categories based upon EPA Factors 
Several factors are identified by EPA that may affect how permit conditions are applied based on the variability 
among local jurisdictions, and limit the maximum extent practicable for each jurisdiction. Following is a list of 
the specific factors used in this analysis and evaluation of the June 2014 draft NPDES MS4 permit conditions. 

MS4 Size 

Certain tasks are not practicable because the size of the MS4 is improperly defined by MDE. 

Current Ability to Finance the Program 

Section III addresses cost issues for the overall permit, and particularly for the retrofit requirement, in great 
detail. 

Implementation Schedules 

There are certain activities that have scheduling limitations in terms of tasks that are simply not possible within 
the required timeframes. Certain tasks involve chronological, necessary steps. Unforeseen delays in any one 
step will delay subsequent steps, and result in longer timeframes to complete projects. There are also tasks that 
have many unknown factors at the onset, which cannot be confined to any timetable. 

Capacity to Perform Operation and Maintenance 

This limitation applies to permit conditions in which the facilities or practices require impracticable 
maintenance, particularly in the inspection and enforcement of dispersed micro-BMP practices. 

Specific Local Concerns 

Limits on practicability specific to Frederick County are evaluated in this category. 

Conditions of Receiving Waters 

Tasks requiring the MS4 permittee to meet Water Quality Standards (WQS) or Waste Load Allocations (WLA) are 

identified where impracticable.  Note that it is also the County’s position that terms that mandate that the 

County meet WQS or WLAs are unlawful.  We have explained this in detail in the Comments. 
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Impossibility 

Some tasks are impossible to achieve regardless of resources; many of these are also noted in the Comments as 
legal issues. 

Burdensome 

Some tasks require so much effort and cost with so little reward that they are considered impracticable given 
the already extraordinary requirements of the Draft Permit. 

Evaluation of Specific Permit Tasks 
The status of the Draft Permit tasks are classified as existing, expanded, or new.  Expanded and new conditions 

represent an additional level of effort which may or may not be practicable.   

 Existing:  A similar condition exists in the County’s current Permit.  The County has programs in place to 

comply with the Draft Permit condition.  The County will continue during the upcoming five-year permit 

cycle to use adaptive management to improve these programs with a goal of making them more 

efficient and effective. 

 Expanded:  A similar condition exists in the County’s current Permit but it has been expanded in the 

Draft Permit.  Compliance with the condition will require an additional, sometimes substantial, level of 

effort. 

 New:  The Permit condition is new in the Draft Permit.   

Table 1 presents the sections in the Draft Permit, the status of the tasks of that section, a brief description of 

tasks to be completed, and the determination of practicable or impracticable.  If the section is determined to be 

impracticable, a reason consistent with the factors above is given.  Section II discusses the permit terms that are 

determined to be impracticable.   
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Table 1:  Draft Permit Sections, Status, Task Descriptions, and MEP Factor 

Permit Section Status Task Description MEP Factor 

Part I – Identification Existing N/A Practicable 

Part II – Definitions Existing N/A Practicable 

Part III – Water Quality   Legal Issues- See Comment Document 

Part IV – Standard Permit Conditions 

Part IV.A – Permit 
Administration 

Existing N/A Practicable 

Part IV.B – Legal Authority Existing N/A Practicable 

Part IV.C – Source Identification  

Part IV.C .1– Storm Drain System Existing 

Maintenance of core data layers, addition of data 
features with new development activity, 
maintenance of data standards, system 
administration, and general oversight of GIS 
activities countywide.  Includes storm drain 
digitizing from plan sets on a parcel-by-parcel basis. 

Practicable 

Part IV.C.2 – Industrial and 
Commercial Areas 

New 

Maintenance of core data layers, addition of data 
features with new development activity, 
maintenance of data standards, system 
administration, and general oversight of GIS 
activities countywide.  Includes development of 
new map layers to show industrial and commercial 
areas. 

Practicable 

Part IV.C.3 – Urban BMPs Expanded 

Maintenance of core data layers, addition of data 
features with new development activity, 
maintenance of data standards, system 
administration, and general oversight of GIS 
activities countywide.  Includes urban BMP project 
digitizing from plan sets on a parcel-by-parcel basis. 

Practicable 

Part IV.C.4 – Impervious 
Surfaces 

New 

Development and maintenance of core data layers, 
addition of data features with new development 
activity, development of data standards, system 
administration, and general oversight of GIS 
activities countywide.  Includes mapping of 
footprint of impervious area on a parcel-by-parcel 

Practicable 
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Permit Section Status Task Description MEP Factor 

basis.  

Part IV.C.5 – Monitoring 
Locations 

New 

Development and maintenance of core data layers, 
development of data standards, system 
administration, and general oversight of GIS 
activities countywide.  Includes monitoring project 
tracking. 

Practicable 

Part IV.C.6 – Water Quality 
Improvement Projects 

New 

Development and maintenance of core data layers, 
development of data standards, system 
administration, and general oversight of GIS 
activities countywide.  Includes digitizing effort for 
each watershed restoration project. 

Practicable 

Part IV.D – Management Programs 

Part IV.D.1. a – Stormwater 
Management 

Expanded 

Implementation of an acceptable stormwater 
management program including within three years 
of permit issuance, modifying ordinances and codes 
identified above to eliminate impediments to, and 
promote implementation of, ESD to the MEP in 
compliance with the MD2007 Stormwater Act. 
 

Legal issues- see Comment document 

Part IV.D.1. b – Stormwater 
Management 

Expanded 
Maintaining Programmatic and Implementation 
Information : Track data on stormwater plans 
approved and exemptions issued. 

Practicable 

Part IV.D.1. c – Stormwater 
Management 

Expanded 

Maintaining Construction Inspection Information : 
Maintain construction inspection information for all 
ESD treatment practices and structural stormwater 
management facilities. Document follow-up actions. 

Practicable 

Part IV.D.1. d – Stormwater 
Management 

Expanded 

Conduct Triennial Inspections:  Conducting 
preventative maintenance inspections of all ESD 
treatment systems and structural stormwater 
management facilities at least on a triennial basis. 
Document follow-up actions. 

Specific Local Concerns 

Capacity to Perform Operations and 
Maintenance 

Part IV.D.2 – Erosion and 
Sediment Control 

Existing 

Implementation of program improvements 
identified by MDE for delegation of E&S, conducting 
responsible personnel certification classes two 
times per year, and reporting quarterly on earth 

Legal issues- see Comment document 
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Permit Section Status Task Description MEP Factor 

disturbances greater than one acre. 

Part IV.D.3 – Illicit Discharge 
Detection and Elimination 

Expanded 

Practicable: Requires annual screening of 100 
outfalls, conducting annual visual surveys of 
commercial and industrial areas (expanded), 
maintaining program from spill response, program 
enforcement and reporting. Not Practicable: “the 
County shall implement an inspection and 
enforcement program to ensure that all discharges 
to and from the municipal separate storm sewer 
system that are not composed entirely of 
stormwater are either permitted by MDE or 
eliminated.” 

Impossibility 

Part IV.D.4 – Litter and 
Floatables 

New 

Document all litter control problems, identify ways 
of elimination, and develop and implement an 
outreach campaign to reduce littering and increase 
recycling 

Impossibility 

Specific local concerns 

Conditions of receiving waters 

Part IV.D.5.a-b – Property 
Management and Maintenance 

Expanded 

NPDES Stormwater General Permit Coverage: 
Ensure that a Notice of Intent (NOI) has been 
submitted to MDE and a pollution prevention plan 
developed for each County-owned municipal facility 
requiring NPDES stormwater general permit 
coverage.  

Legal issues- see Comment document 

Part IV.D.6 – Public Education Existing 
Implement a public education and outreach 
program to reduce stormwater pollutants. 

Practicable 

Part IV.E – Restoration Plans and 
Total Maximum Daily Loads 

  Legal Issues- see Comment Document 

Part IV.E.1 – Watershed 
Assessments 

Expanded 
Complete watershed assessments for entire County 
by the end of the permit term. 

Legal Issues- see Comment Document 

Part IV.E.2 – Restoration Plans New 

Submit an impervious surface area assessment by 
the end of year one. Within one year submit 
restoration plans with implementation schedules 
for meeting WLAs.  Commence and complete 
restoration of 20% of untreated impervious area. 

MS4 Size 

Implementation Schedules 

Burdensome 

Impossible 

Current Ability to Finance the Program 

Part IV.E.3 – Public 
Participation 

New 
Develop and implement a public participation 
component for watershed assessments and 

Impossibility 
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Permit Section Status Task Description MEP Factor 

restoration plans. 

Part IV.E.4 – TMDL Compliance New 

Evaluate and document progress annually towards 
meeting all WLAs within the County. Reports to 
include complete descriptions of the analytical 
methodology used to evaluate the effectiveness of 
the County's restoration plans and how these 
plans are working toward achieving compliance 
with EPA approved TMDLs. Provide a description 
of a plan for implementing additional watershed 
restoration actions that can be enforced when 
benchmarks, deadlines, and applicable stormwater 
WLAs are not being met or when projected 
funding is inadequate. 

Impossibility 

Part IV.F – Assessment of Controls 

Part IV.F.1 – Watershed 
Restoration Assessment 

Expanded 

Includes chemical monitoring, physical stream 
assessments, biological monitoring, Frederick 
County Stream Survey (FCSS), and long term 
restoration monitoring. 

Practicable 

Part IV.F.2 – Stormwater 
Management Assessment 

Existing 
The County shall continue to monitor the Peter Pan 
Run watershed. 

Practicable 

Part IV.G – Program Funding 

Part IV.G.1 – Fiscal Analysis Existing 
Annual analysis of budget needed to comply with 
permit terms. 

Practicable 

Part IV.G.2 – Adequate Program 
Funding 

Expanded 
Requirement to maintain adequate program 
funding to comply with permit terms. 

Current Ability to Finance the Program 

Part V – Program Review and Annual Progress Reporting 

Part V.A – Annual Reporting Expanded 

The Annual Report submitted each year to MDE 
that documents in detail the County’s work in 
meeting the NPDES Permit. Annual reporting is not 
a problem per se, but Attachment A reporting 
requirements are in draft. 

Implementation  Schedules 

Part V.B – Program Review Existing 
MDE will review program implementation, annual 
reports, and periodic data submittal on an annual 
basis. 

Practicable 

Part V.C – Reapplication for Existing Provides reapplication requirements. Practicable 



12 | P a g e  
 

Permit Section Status Task Description MEP Factor 

NPDES Stormwater Discharge 
Permit 

Part VI – Special Programmatic Conditions 

Part VI.A – Chesapeake Bay 
Restoration by 2025 

New 
Coordination with MDE to meet state’s 
Chesapeake Bay TMDL Watershed Implementation 
Plan. 

Impossibility 

Part VI.B – Comprehensive 
Planning 

New 
Coordination with MDP to implement Water 
Resources Element of Comprehensive Plan. 

Impossibility 

Part VII – Enforcement and 
Penalties 

Existing N/A Practicable 
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II. Discussion of Impracticable Permit Tasks 
The Draft Permit tasks in Table 2 below will have a significant impact on the County’s ability to implement and 

comply with the Draft Permit conditions.  They are conditions determined by the County to be impracticable.  

This section reviews each of the impracticable tasks, explains why they are not practicable, and suggests a 

remedy that represents the Maximum Extent Practicable. 

Table 2: Impracticable Permit Tasks 

Permit Section Status MEP Factor 

Part IV – Standard Permit Conditions 

Part IV.D – Management Programs 

Part IV.D.1. d – Stormwater Management Expanded 
Specific Local Concerns 

Capacity to Perform Operations 
and Maintenance 

Part IV.D.3 – Illicit Discharge Detection and 
Elimination 

Expanded Impossibility 

Part IV.D.4 – Litter and Floatables New 

Impossibility 

Specific Local Concerns 

Conditions of Receiving Waters 

Part IV.E – Restoration Plans and Total Maximum Daily Loads 

Part IV.E.2 – Restoration Plans New 

MS4 Size 

Implementation Schedules 

Burdensome 

Impossible 

Current Ability to Finance the 
Program 

Part IV.E.3 – Public Participation New Impossibility 

Part IV.E.4 – TMDL Compliance New Impossibility 

Part IV.G – Program Funding 

Part IV.G.2 – Adequate Program Funding Expanded 
Current Ability to Finance the 
Program 

Part V – Program Review and Annual Progress Reporting 

Part V.A – Annual Reporting Expanded Implementation Schedules 

Part VI – Special Programmatic Conditions 

Part VI.A – Chesapeake Bay Restoration by 
2025 

New Impossibility 

Part VI.B – Comprehensive Planning New Impossibility 

 

Part IV.D.1.d – Stormwater Management (Task: Stormwater Management Program) 

Impracticable Permit Task 

Permit task, Part IV.D.1.d, as quoted below exceeds the County’s MEP, due to the County’s capacity to perform 

operations and maintenance, and the nature of coordinating micro‐best management practice (BMP) 
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inspections, and the specific local concerns associated with inspecting so many micro‐BMPs dispersed over the 

County’s large land area.  

The impracticable text from the Draft Permit is as follows:  

“Conducting preventative maintenance inspections, according to COMAR 26.17.02, of all ESD treatments systems 

and structural stormwater management facilities at least on a triennial basis.” 

Discussion 
The County is concerned that the current and future proliferation of micro‐BMPs on private property in 

accordance with changes in the State’s Stormwater Management Act of 2007 will make inspections 

impracticable. The total staff time necessary to inspect properties with micro‐BMPs is extensive when 

considering the following: the County is to inspect every stormwater feature, even those on privately-owned 

individual lots, every three years in addition to the inspections performed during the construction phase; the 

County must evaluate the performance of ESD techniques like porous pavement, parking ratios, green roofs, 

reinforced turf, roof drain disconnects, and so-called “micro-scale practices” that include sheetflow to 

conservation areas, drainage swales, micro-bioretention, rain barrels, dry wells, etc.;  a single residential 

property might have a dozen or more such practices;  multiple attempts that will likely be necessary to obtain 

permission of entry onto each private property; inspections of up to eight or more micro‐BMPs per property; 

travel distance across the County to each property; verbal and written correspondence with property owners; 

re‐inspections; and enforcement actions. 

The County would like to retain flexibility to design an effective and efficient inspection program that could, for 

example, include inspections by the property owner (or their maintenance companies or homeowners 

associations) with a follow‐up report to the County. This type of self‐reporting is similar to that used in industrial 

wastewater pretreatment programs for hundreds or thousands of businesses in a locality. Furthermore, this 

request is consistent with COMAR 26.17.02.11, which does not provide that the county staff personally perform 

the inspection, but that a responsible agency shall “ensure preventative maintenance through inspection of all 

stormwater management systems.” 

Additional legal arguments regarding the statutory and regulatory requirements of this term are provided in the 

Comments.   

MEP 

The County’s MEP is: 
Conducting preventative maintenance inspections, or requiring that homeowners conduct preventative 
maintenance inspections and report the results to the County, according to COMAR 26.17.02, of all ESD 
treatment systems and structural stormwater management facilities at least on a triennial basis.   

Part IV.D.3. – Stormwater Management (Task: Illicit Discharge Detection and 

Elimination) 

Impracticable Permit Task 

A portion of Permit Task IV.D.3. is determined to be impracticable because compliance is impossible.  
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The draft text is as follows: “The County shall implement an inspection and enforcement program to ensure that 

all discharges to and from the municipal separate storm sewer system that are not composed entirely of 

stormwater are either permitted by MDE or eliminated. Activities shall include, but not be limited to… b. 

Conducting annual visual surveys of commercial and industrial areas as identified in PART IV.C.2 above for 

discovering, documenting, and eliminating pollutant sources.”   

Discussion 

The task’s imposition of liability for third-party behavior is discussed in the Comments. 

MEP 

The County’s MEP is: 
“The County shall implement an inspection and enforcement program to ensure that requires that all 
discharges to and from the municipal separate storm sewer system that are not composed entirely of 
stormwater are either permitted by MDE or eliminated, except to the extent that such discharges are 
exempted by Part VII.A.  Activities shall include, but not be limited to… b. Conducting annual visual 
surveys of commercial and industrial areas as identified in PART IV.C.2 above for discovering, 
documenting, and eliminating requiring the elimination of pollutant sources.”   

Part IV.D.4 – Litter & Floatables (Task: Litter & Floatables) 

Impracticable Permit Task 

Part III.D.4 is determined to be impracticable because of impossibility, specific local concerns and conditions of 

receiving waters. 

Discussion 

The Draft Permit requires that the County “document all litter control problems and identify potential sources, 

ways of elimination, and opportunities for overall improvement,” develop and implement a public education 

program to reduce littering, and evaluate and report on these efforts annually. 

 

As explained in the Comments, the Draft Permit term as it is currently written under subpart (a) is unclear.  

Furthermore, regarding specific local concerns and conditions of receiving waters, the only portion of the County 

with a listed impairment for trash is the portion that drains to the Patapsco3.  This area represents 28.5 acres 

within Frederick County, or 0.007% of the County’s land area.  All of the area with MS4 infrastructure in this 

watershed lies within the State Highway Administration’s or the Town of Mount Airy’s MS4 boundary.  

MEP 

The County’s MEP is: 
[SECTION ELIMINATED] 

                                                           
3
 Maps containing the portion of the County in the Patapsco drainage are in Appendix S. 
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Part IV.E.2 – Restoration Plans (Task: Implementation & Tracking of Restoration 

Efforts) 

Impracticable Permit Task 

Part IV.E.2 is determined to be impracticable due to multiple factors, including: (1) MS4 Size: how the MS4 

boundary is defined in the Federal Register versus how it is defined in MDE Stormwater Accounting Guidance 

versus MDE Science Services Administration’s (SSA) MS4 definition used for the WIP; (2) Impossibility: the 

requirement to Retrofit MS4 Areas outside of County control; (3) Implementation Schedules for development of 

watershed assessments described in IV.E.1 are incompatible with restoration plans described in IV.E.2; (4) A 

Burdensome impervious area accounting methodology in the Stormwater Accounting Guidance that is 

inconsistent with the Bay Program; (5) Burdensome restoration requirements by era in Stormwater Accounting 

Guidance that are inconsistent with the Phase I and II WIPs and require restoration on approved practices; (6) 

the Stormwater Accounting Guidance that is used as Burdensome regulation without following the 

Administrative Procedures Act; (7) the Stormwater Accounting Guidance is incorporated by reference but 

subject to future changes that could affect the Current Ability to Finance the Program; and (8) omission of the 

Equivalency concept from the WIP in the Draft Permit that allows for cost savings from trades and affects the 

Current Ability to Finance the Program. 

The impracticable text from the Draft Permit is as follows:  “2. Restoration Plans 

a. Within one year of permit issuance, Frederick County shall submit an impervious surface area assessment 
consistent with the methods described in the MDE document “Accounting for Stormwater Wasteload Allocations 
and Impervious Acres Treated, Guidance for National Pollutant Discharge Elimination System Stormwater 
Permits” (MDE, June 2011 or subsequent versions). Upon approval by MDE, this impervious surface area 
assessment shall serve as the baseline for the restoration efforts required in this permit.  

By the end of this permit term, Frederick County shall commence and complete the implementation of 
restoration efforts for twenty percent of the County’s impervious surface area consistent with the methodology 
described in the MDE document cited in PART IV.E.2.a. that has not already been restored to the MEP. Equivalent 
acres restored of impervious surfaces, through new retrofits or the retrofit of pre-2002 structural BMPs, shall be 
based upon the treatment of the WQv criteria and associated list of practices defined in the 2000 Maryland 
Stormwater Design Manual. For alternate BMPs, the basis for calculation of equivalent impervious acres restored 
is based upon the pollutant loads from forested cover.  

b. Within one year of permit issuance, Frederick County shall submit to MDE for approval a restoration plan for 
each stormwater WLA approved by EPA prior to the effective date of the permit. The County shall submit 
restoration plans for subsequent TMDL WLAs within one year of EPA approval. Upon approval by MDE, these 
restoration plans will be enforceable under this permit. As part of the restoration plans, Frederick County shall:  

i. Include the final date for meeting applicable WLAs and a detailed schedule for implementing all structural and 
nonstructural water quality improvement projects, enhanced stormwater management programs, and 
alternative stormwater control initiatives necessary for meeting applicable WLAs;  

ii. Provide detailed cost estimates for individual projects, programs, controls, and plan implementation;  

iii. Evaluate and track the implementation of restoration plans through monitoring or modeling to document the 
progress toward meeting established benchmarks, deadlines, and stormwater WLAs; and  

iv. Develop an ongoing, iterative process that continuously implements structural and nonstructural restoration 
projects, program enhancements, new and additional programs, and alternative BMPs where EPA approved 
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TMDL stormwater WLAs are not being met according to the benchmarks and deadlines established as part of the 
County’s watershed assessments.” 

Discussion 

Part IV.E.2 of the Draft Permit establishes requirements for the development of restoration plans and 

completion of restoration efforts to treat 20% of the County’s untreated impervious area.  The Draft Permit 

references MDE’s “Accounting for Stormwater Wasteload Allocations and Impervious Areas Treated, Guidance 

for National Pollutant Discharge Elimination System Stormwater Permits (MDE, June 2011 [draft] or subsequent 

versions)”4 document, or the Stormwater Accounting Guidance.  The Stormwater Accounting Guidance 

document (final version issued August 2014) defines the MS4 boundary according to the MDE Water 

Management Administration (Stormwater Program) version that is echoed in the Draft Fact Sheet, establishes 

the concept of stormwater by era, creates restoration liabilities for all pre-2002 development, and creates the 

concept of the impervious acre.   

MS4 Boundary Definition  

The boundary definition in the Draft Permit is impracticable because it improperly defines the MS4 size. Though 

federal regulations contain a definition of MS4, MDE has used two different descriptions, neither of which is 

consistent with the federal definition.  The following sections evaluate each description and establish the 

geographic area to be regulated by each.  The size and location of the MS4 has a direct bearing on the scope of 

the requirement to treat 20% of the County’s untreated impervious area, and therefore the cost to comply with 

the Draft Permit.  The three MS4 descriptions are as follows: 

 
A. MS4- Federal Register Defined   

The definition of an MS4 in the Code of Federal Regulations is as follows: 

“Municipal separate storm sewer means a conveyance or system of conveyances (including roads with drainage 
systems, municipal streets, catch basins, curbs, gutters, ditches, man-made channels, or storm drains):  

i. Owned or operated by a State, city, town, borough, county, parish, district, association, or other public 
body (created by or pursuant to State law) having jurisdiction over disposal of sewage, industrial wastes, 
storm water, or other wastes, including special districts under State law such as a sewer district, flood 
control district or drainage district, or similar entity, or an Indian tribe or an authorized Indian tribal 
organization, or a designated and approved management agency under section 208 of the CWA that 
discharges to waters of the United States;  

ii. Designed or used for collecting or conveying storm water;  
iii. Which is not a combined sewer; and  
iv. Which is not part of a Publicly Owned Treatment Works (POTW) as defined at 40 CFR 122.2”.5  

A map of the MS4 that meets this definition is Appendix T. MS4 Boundary Maps: Figure 1. MS4- Federal Register 

Defined.  

Discharges within the County’s jurisdictional boundary but outside of the area served by the MS4 are not 

regulated by the Permit.  Areas without a publicly owned municipal discharge component, by definition, are not 

part of the regulated municipal storm sewer system.  Per the federal regulations: 

                                                           
4
 Accounting for Stormwater Wasteload Allocations and Impervious Areas Treated, Guidance for National Pollutant 

Discharge Elimination System Stormwater Permits. MDE, August 2014 is attached as Appendix U. 
5
 40 CFR 122.26(b)(8). 
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“(6) Non-municipal separate storm sewers. For storm water discharges associated with industrial activity from 
point sources which discharge through a non-municipal or non-publicly owned separate storm sewer system, the 
Director, in his discretion, may issue: a single NPDES permit, with each discharger a co-permittee to a permit 
issued to the operator of the portion of the system that discharges into waters of the United States; or, individual 
permits to each discharger of storm water associated with industrial activity through the non-municipal 
conveyance system. (i) All storm water discharges associated with industrial activity that discharge through a 
storm water discharge system that is not a municipal separate storm sewer must be covered by an individual 
permit, or a permit issued to the operator of the portion of the system that discharges to waters of the United 
States, with each discharger to the non-municipal conveyance a co-permittee to that permit.” 

The definition makes clear that conveyances associated with industrial activity that are privately owned, which 

do not discharge to the municipal MS4, should be permitted on their own terms.  It stands to reason that any 

property under private ownership that does not discharge to the municipal MS4 should be similarly treated.  A 

classic example would be a Walmart that drains directly into a river system and bypasses the municipal MS4. 

Moreover, areas without any conveyances should be excluded from the MS4 permit regulated area.  EPA 

deliberately set the boundaries of the MS4 to include only those areas with stormwater facilities in place.  The 

County contains both urban and rural areas that may have no stormwater facilities or systems that feed into the 

municipally-owned MS4.  These areas may have sheet flow and/or natural channels that convey runoff. It is 

inappropriate and contrary to federal law to apply federal requirements for stormwater management to these 

areas. 

This is the area that is legitimately regulated.  However for the purposes of restoration, some portions of this 

service area include privately-owned drainage; although it is part of the service area ad the regulated envelope, 

the county is limited in its ability to mandate restoration on this private property. For this reason, we have 

calculated the untreated acreage that can be included in potential restoration goals based on county owned 

facilities.  A discussion of this methodology and acreage is provided in “Requirement to Retrofit MS4 Areas 

outside of County Control” below. As explained below, the conclusion is that the county can only commence and 

complete restoration of 416 acres, or 13.5% of the MS4- Federal Register Defined County-Owned Map. 

B. MS4- MDE Stormwater Program Defined   

MDE Stormwater Program’s MS4 boundary description is provided at page 3 of the Draft Fact Sheet: 

“Maryland has historically considered the entire geographic area within the political boundaries of a Phase I 

NPDES municipal stormwater jurisdiction as the regulated permit area. Since the inception of the NPDES 

municipal stormwater program, MDE has considered permit coverage to be jurisdiction-wide. This approach 

considered the fact that specific permit provisions, such as erosion and sediment control and stormwater 

management programs, are administered under State statute and as county-wide requirements.  As an example, 

private development requires approval from the Frederick Soil Conservation District (SCD) for erosion and 

sediment control and the County for stormwater management, and is subsequently inspected, maintained, and 

enforced under local authority. Most jurisdictions also own or operate a comprehensive road system throughout 

the entire county that generates stormwater discharges.  In this context, the entire jurisdiction can be viewed as 

the regulated permit area. Finally, as part of its preamble discussing the issue, EPA suggested that permit 

coverage may include areas where jurisdictions have control over land use decisions.  Therefore, MDE defines 
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regulated permit area as jurisdiction-wide and considers all provisions of this permit to apply to the geographic 

area of the County.” 

MDE has not historically equated the entire geographic area within the Political Boundaries of a Phase I as the 

regulated permit area; furthermore, this interpretation clearly is not consistent with federal law. In the Phase II 

MS4 rulemaking, EPA eloquently stated that “today’s rule does not regulate the county, city, or town.  Today’s 

rule regulates the MS4.”6  The Federal MS4 permitting program specifically regulates the discharges from a 

municipal separate storm sewer system and not the jurisdiction.7   

In the Federal Register, EPA acknowledges “legal and land use authority” as a litmus test for having the “ability 

to perform the functions of permit applicant and permittee”. It gives the example that:  

“State highways or flood control districts, which may have no land use authority in incorporated cities, will be co-

permittees with the city which does possess land use authority.  EPA envisions that permit conditions for these 

systems will be written to establish duties that are commensurate with the legal authorities of a co-permittee.  

For example, under a permit, a flood control district may be responsible for the maintenance of drainage 

channels that they have jurisdiction over, while a city is responsible for implementing a sediment and erosion 

control ordinance for construction sites which relates to discharges to the drainage channel.”8 

Permittees are not given new abilities with these permits, rather, they must use their existing regulatory 

authority in the service of the permit.  The permit itself states in Part VII H. Property rights that “the issuance of 

this permit does not convey any property rights in either real or personal property, or any exclusive privileges nor 

does it authorize any injury to private property or any invasion of personal rights, nor any infringement of 

federal, State, or local law or regulations. “  

MDE includes areas of drainage from non-municipal, private systems and areas with no storm sewer. Per federal 

law, areas within the jurisdictional boundary but outside of the municipal separate storm sewer system would 

not be regulated by the Permit.  This becomes important as MDE attempts to have the permittee regulate 

discharges and conduct expensive restoration outside of the regulated MS4.  Developed land subject to 

sheetflow with no conveyances should not be regulated under the Permit (the Clean Water Act only regulates 

point sources; there is no federal authority to regulate disperse sheet flow that is not captured by a storm sewer 

system and discharged through a point source), nor should storm sewer systems composed entirely of private 

discharges (they are not a part of the MS4 by EPA’s definition above).   

MDE states on page 3 of the Fact Sheet that “any federal, state, municipal, or industrial properties that are 

defined in CFR as municipal separate storm sewer systems or industrial stormwater dischargers must obtain 

separate NPDES general stormwater permit coverage from MDE…these areas shall be subtracted from the 

County’s regulated permit area.”  

                                                           
6
 64 Fed. Reg. at 68750. 

7
 The MS4 program regulates discharges.  This is clear from EPA’s “Stormwater Frequently Asked Questions:” “What kinds 

of stormwater discharges are required to have NPDES stormwater permit coverage? The NPDES stormwater permit 

regulations, promulgated by EPA, cover the following classes of stormwater discharges on a nationwide basis…” (available 

at http://cfpub.epa.gov/npdes/faqs.cfm?program_id=6).  
8
 55 Fed. Reg. at 47990. 
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MDE’s expectations for municipal stormwater permittees have increased significantly over the last few years.  

Using the permit to extend federal jurisdiction to areas outside the MS4 service area creates a risk that an MS4 

permittee may be subject to federal enforcement and citizens’ suits in areas that do not drain to the municipal 

MS4. Developed land subject to sheetflow with no conveyances should not be regulated under the Permit, nor 

should storm sewer systems composed entirely of private discharges. This issue is highlighted by MDE’s 

requirement to restore 20% of the untreated urban impervious area in the permit area, discussed later in the 

document. 

Frederick County GIS staff followed the instructions in the fact sheet to develop a map of the MS4 that meets 

MDE’s Stormwater Program definition, attached as Appendix T, Figure 3. MS4- MDE Stormwater Program 

Defined.  

MS4- WIP Defined   

MDE’s Science Services Administration (SSA), which oversees the development and implementation of total 

maximum daily loads (TMDLs) such as the Chesapeake Bay TMDL and their associated WLAs, used yet another 

definition for the regulated municipal MS4 boundary for the development of loads and reduction targets for 

Maryland’s Watershed Implementation Plan for the Chesapeake Bay TMDL.  The MDE SSA MS4 definition in the 

WIP (MS4- WIP Defined) identifies areas of the County as either “NPDES regulated” or “NPDES non-regulated.”  

Contrary to MDE Stormwater Program’s MS4 definition, the SSA’s Watershed Implementation Plan (WIP) for 

Frederick County published March 31, 2012, contains nonregulated urban developed area in the jurisdictional 

boundary but outside of the MS4.  The June 26, 2012 version of SSA’s Maryland Assessment Scenario Tool 

(MAST) shows 14,481 nonregulated developed acres in Frederick County.  

 

In the “Urban Regulated” vs. “Urban Non-Regulated” Land9 document that was provided by MDE SSA on its FTP 

site in 2012, MDE describes its process to define the MS4 and restoration obligations. MDE SSA states the 

following: 

“The ‘NPDES regulated stormwater’ areas within a county are defined as the urban areas draining to a 
stormwater collection system owned and operated by a county… Our delineation of these areas is based on the 
intensity of development within the designated urban land use areas.  In terms of the GIS delineation of these 
areas, we primarily used a combination of the ‘core’ urban areas from the Phase 5.3.2 land cover and the 
‘urbanized areas’ from the U.S. Census data to distinguish between NPDES regulated and non-regulated. 

Very low-density residential and rural residential urban land areas generally lie beyond the reach of a county’s 
storm sewer system and are thus considered as ‘non-NPDES regulated stormwater’ areas (sometimes called 
‘urban non-regulated’).” 

MDE’s SSA definition of the MS4 boundary is used to establish nutrient reduction targets in the Chesapeake Bay 

TMDL WIP.  These targets are referenced in Draft Permit sections Part IV.E and Part V.A, wherein MDE attempts 

to tie the County’s success in meeting TMDL targets directly to permit compliance. 

A map of the MS4 that meets this definition was also retrieved from the FTP site in 2012 and is Appendix T. 

Figure 4. MS4- WIP Defined. The WIP Program Defined MS4 contains the following: 

                                                           
9
 “Urban Regulated” vs. “Urban Non-Regulated” Land document and accompanying map from MDE are in Appendix V. 
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 Total Acres: 48,826 

o Pervious Acres: 42,688 

o Untreated Impervious Acres: 3,633 

o Treated Impervious Acres: 2,505 

Strikingly, MDE SSA no longer shares this map and instead offers a map showing the entire jurisdictional 

boundary under the “Stormwater Delineations: NPDES-Regulated Stormwater Systems” link retrievable from 

its TMDL Data Center as of September 28, 201410.  This map is included as Appendix W.  The map appears to be 

consistent with the MDE Stormwater Program Definition that is in the Draft Fact Sheet.  The information 

available about this map follows: 

“This polygon shapefile represents MDE’s estimate of total property area (i.e., storm sewer ownership) covered 

under NPDES regulated (permitted) stormwater entities statewide. The file does not represent land-cover within 

the polygons, rather it represents storm sewer ownership. Only urban pollutant loads are regulated under NPDES 

stormwater permits, so only the loads from these areas are included in the WLA. Therefore, there could be 

forested areas associated within an MS4 permit polygon, which are associated with the LA for a TMDL, rather 

than the WLA. The regulated stormwater permits/entities in this polygon file relate to WLAs in the applicable 

query via the MS4/regulated stormwater entity name, permit type, or possibly NPDES permit number.” 

This new map demonstrates that MDE has not historically considered the boundary of the MS4 to be 

jurisdiction-wide; rather, this is a recent phenomenon.  The new map is not consistent with the methods MDE 

used to determine TMDL loads and reductions for the MS4.  The map is not consistent with the Clean Water Act. 

C. Comparison 

As illustrated in below in Table 3, the amount of geographic area contained within the MS4 boundary for each 

definition varies substantially.  Table 3 demonstrates that the overall acres for the MS4- MDE Stormwater 

Program Defined and MS4- WIP Defined boundaries far exceed those of the MS4- Federal Register Defined in 

almost every category.  The MS4- MDE Stormwater Program Defined boundary more than doubles the number 

of acres within the MS4 boundary.  The MS4- WIP Defined boundary increases the size of the MS4 by over 50%.  

Furthermore, as illustrated in the maps in Appendix T, Figures 1, 3, and 4, the portions of the county covered by 

the MDE Stormwater Program Defined  and MS4- WIP Defined  boundaries are wildly inconsistent with the MS4- 

Federal Register Defined boundary. 

Table 3: Comparison of Acres in Different MS4 Definitions 

Acres in MS4 Boundary MS4- Federal Register 
Defined  Acres 

MS4- MDE 
Stormwater Program 
Defined  Acres 

MS4- WIP Defined  
Acres 

Total Acres 31,582 64,663 (33,081 more 
than Federal Register) 

48,826 (17,244 
more than Federal 
Register) 

 Pervious Acres 25,402 55,149 (29,747 more 
than Federal Register) 

42,688 (17,286 
more than Federal 
Register) 

                                                           
10

 http://www.mde.state.md.us/programs/Water/TMDL/DataCenter/Pages/TMDLMaps.aspx  

http://www.mde.state.md.us/programs/Water/TMDL/DataCenter/Pages/TMDLMaps.aspx


22 | P a g e  
 

 Untreated Impervious Acres  3,604 6,747 (3,143 more 
than Federal Register) 

3,633 (29 more 
than Federal 
Register) 

 Treated Impervious Acres 2576 2,767 (191 more than 
Federal Register) 

2,505 (71 less 
than Federal 
Register) 

o Impervious Acres 

Treated Pre-1985 

138 149  

o Impervious Acres 

Treated 1985-2001 

2044 2181 

o Impervious Acres 

Treated 2002-2010 

391 434 

o Impervious Acres 

Treated Post-2010 

2 3 

Requirement to Retrofit MS4 Areas outside of County Control 

The requirement to retrofit areas outside of County control is impracticable because of impossibility. One Draft 

Permit has been issued for all discharges to the MS4 owned or operated by Frederick County Government within 

Frederick County’s jurisdictional area; however, Frederick County only owns a portion of the MS4 covered by 

this Draft Permit.  Furthermore, Frederick County’s authority to demand retrofits on private property is limited.  

In CFR, EPA notes that permit conditions for MS4 owner/operators “will be written to establish duties that are 

commensurate with the legal authorities of a co-permittee.  For example, under a permit, a flood control district 

may be responsible for the maintenance of drainage channels that they have jurisdiction over, while a city is 

responsible for implementing a sediment and erosion control ordinance for construction sites which relates to 

discharges to the drainage channel.”11 This becomes important as MDE attempts to have the permittee conduct 

restoration outside of the portion of the MS4 boundary owned and operated by Frederick County.   Being the 

permittee and the primary operator does not equate to being its sole owner. The Draft Permit states that it “can 

not authorize any injury to private property or invasion of personal rights.”  The Draft Permit is derived from 

federal regulations that establish requirements based upon on authority that the County has, such as 

development and redevelopment requirements that are explicitly mentioned.  The County does not have the 

ability to force retrofits on property built in compliance with past standards.  Thus, requiring retrofits of private 

property beyond development and redevelopment is outside the authority of federal law. 

A map of the MS4 that meets the Draft Permit definition, MS4- MDE Stormwater Program Defined, is 

inappropriately used by MDE’s Stormwater Program to define the retrofit obligation.  The total impervious 

acreage in the “MS4- MDE Stormwater Program Defined” that is considered untreated in the Stormwater 

Accounting Guidance document is 9,078 acres.  20% of this area is 1,815 acres.  

The map in Appendix T Figure 2– MS4: Federal Register Defined – County Owned illustrates the portions of the 

MS4 based on the federal definition that are also County-owned for the purposes of determining the County’s 

Maximum Extent Practicable restoration obligation.  This boundary was developed by using the geographic area 

included in Figure 1 as the baseline and then removing all areas where the county does not have the authority to 

carry out restoration.  The areas meeting the following criteria comprise the MS4 boundary for county-owned: 

                                                           
11

 55 Fed. Reg. at 47990. 
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1. All County-owned properties minus those covered by industrial discharge permits; and 

2. The structures and drainage areas to any County-owned or operated infrastructure (i.e. roads, BMPs, storm 

drain inlets, etc.).  

The Federal-Register Defined MS4 boundary – County Owned within Frederick County contains the following: 

 Total Acres: 13,014 

o Pervious Acres: 8,829 

o Untreated Impervious Acres: 3,042 (considered untreated in Phase I and II WIP) 

o Treated Impervious Acres: 1143 

 Pre-1985: 41 (considered untreated in Phase I and II WIP) 

 1985-2001: 905  

 2002-2012: 195 

 Post 2010: 2 

The total impervious acreage for “MS4: Federal Register Defined – County Owned” that is untreated or treated 
before 1985 is 3,083 acres.  20% of the total impervious acreage for “MS4: Federal Register Defined – County 
Owned” that is untreated as required in the WIP is 617 acres.   

Implementation Schedule for the Development of Restoration Plans 

The County’s Draft Permit mandates that the County submit a restoration plan within one year of Permit 

issuance to address approved TMDLs; this impracticable due to implementation schedules. The timeframe for 

preparing the kind of restoration plan envisioned by MDE is wholly inadequate, and would set the County up for 

failure.  In particular, the reqiuirements to “i. Include the final date for meeting applicable WLAs and a detailed 

schedule for implementing all structural and nonstructural water quality improvement projects, enhanced 

stormwater management programs, and alternative stormwater control initiatives necessary for meeting 

applicable WLAs; [and] ii. Provide detailed cost estimates for individual projects, programs, controls, and plan 

implementation” are not feasible to execute in a single year. 

The County has made suggestions regarding ways to address these concerns (see the County’s legal and policy 

arguments in the Comments).  

If the text remains as is, the County believes that it will be impossible for it to complete the type of restoration 

plan called for by the Draft Permit within a year.  The 14 Stormwater WLAs that are applicable to Frederick 

County are provided from MDE’s TMDL Data Center, retrieved on September 2014 and presented in Appendix X. 

There is simply too much work to do over too short a timeframe.       

Impervious Area Accounting Methodology in the Stormwater Accounting Guidance 

The requirement to use the impervious area methodology outlined in the Stormwater Accounting Guidance is 

impracticable because it is burdensome.  The Stormwater Accounting Guidance in Appendix U converts acres of 

Chesapeake Bay Program-approved watershed restoration into MDE Stormwater Program-approved impervious 

acres. The County has numerous concerns with the policy implications of this document, and it believes that the 

document will prevent implementation of cost-effective practices.   
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The document reduces credit from restoration practices. For example, the Chesapeake Bay Program counts an 

acre of urban forest buffers as one acre of land conversion from the urban land use to forest, plus an additional 

acre of urban land treated with a forest efficiency. The standards from MDE count an acre of planting as 34% of 

one impervious acre treated, requiring 2.9 acres to be planted for every acre credited. The County would have 

to perform six times the tree planting it performed in its previous Permit to get credit in the next permit cycle 

using this guidance.  In order to treat 20% of the untreated urban impervious area with tree planting, the County 

would have to actually plant trees on the equivalent of 59% of that land area. Implementation of these 

otherwise cost-effective practices becomes less desirable and implementation of the restoration requirements 

more costly. Frederick County believes that significantly more implementation can occur within the MEP if the 

state reconsiders its accounting for impervious area treatment. There is a substantial loss of credit between 

Draft Permit Acres and Draft Permit Impervious Acres columns due to the multiplier in the Stormwater 

Accounting Guidance Conversion column.  The County is conducting a study with The Nature Conservancy to 

determine Eco-hydrologically Active flowpaths leading into and out of urban drainages; natural infrastructure 

practices in these areas also address urban impacts and restore water quality in key areas of the landscape for 

environmental protections.  We would like to propose that these areas at minimum get 1:1 credit for acres 

planted. 

Retrofit Requirements by Era in the Stormwater Accounting Guidance 

The stormwater by era requirement in the Stormwater Accounting Guidance is deemed impracticable because it 

is burdensome and in some cases, impossible.  MDE’s Phase I and Phase II WIP strategies for the Chesapeake 

Bay TMDL apply the restoration requirement to “pre-1985 impervious cover.”12 MDE’s Stormwater Program has 

decided that only those facilities built after 2002 are deemed treated to the MEP for purposes of determining 

the number of impervious acres that must be restored, according to the Stormwater Accounting Guidance in 

Appendix U. In this document, MDE applies the restoration requirement to pre-2002 impervious cover as well as 

areas with no stormwater management that are outside of the federally defined MS4 boundary.  This is 

inconsistent with the state’s Phase I and Phase II WIP policies. 

 

The County disagrees with requiring restoration on stormwater facilities approved prior to 2002 that were 

designed to the MEP standard at the time of approval.  This means that a development built prior to 2002 that 

met the stormwater requirements at the time of approval would be subject to the 20% restoration requirement 

in the Draft Permit.  The restoration task requires the County to exercise an authority it does not have to force 

previously developed and therefore grandfathered private lands to conduct restoration outside of a 

development or redevelopment scenario. Federal law is careful to limit requirements to the permittee’s existing 

authority to control discharges. It is inappropriate to “re-write history” and require the County to revisit these 

determinations.   

Stormwater Accounting Guidance  Inappropriately Used as Regulation 

The use of the Stormwater Accounting Guidance is deemed to be impracticable because it is burdensome. The 

Stormwater Accounting Guidance in Appendix U is being used to establish regulatory requirements, but has not 

received formal peer review, and, most importantly, has not had an adequate public rulemaking process.  

                                                           
12

 Final Phase I WIP at ES-15; Final Phase II WIP at App. A-10. 
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Stormwater Accounting Guidance Changes Can Affect Compliance 

It is possible, and even likely, that the Stormwater Accounting Guidance will change midway through the permit 

term.  This is considered to be impracticable because it can affect the current ability to finance the permit.  The 

Stormwater Accounting Guidance in Appendix U is dated August 2014.  The explicit Draft Permit requirement to 

use this document or “subsequent versions” opens the County to future requirements in the Permit without 

adequate review.  These requirements could limit credit for practices that are already underway or in the Capital 

Improvement Program, require that the County change its restoration strategy mid-permit, cost the County 

substantially more money, and/or impair the County’s ability to comply with its Permit.  

Should changes be made mid-permit, the effect on the County’s ability to comply with the Permit could be 

affected.   

Omission of the Equivalency concept in the WIP 

Omission of the equivalency concept in the permit from Maryland’s Watershed Implementation Plan for the 

Chesapeake Bay TMDL is impracticable because it affects the current ability to finance the permit. The Draft 

Permit also omits the equivalency concept included in the Phase I and II WIPs (“The strategy requires reductions 

in nutrients and sediment equivalent to retrofitting 30% of the pre-1985 impervious cover…”).13    Permittees 

must be allowed to comply with the restoration requirement using an alternative approach; otherwise, the 

state’s cost estimates are flatly wrong.  According to the Phase II WIP, MS4s will be allowed to plan for 

implementation using “alternative stormwater management practices that may include street sweeping, catch 

basin cleaning, storm drain vacuuming, nutrient management, grass/meadow buffers, stream restoration, 

impervious surface removal, tree planting, shore line erosion control, and impervious area disconnects, when 

cost effective.”14   

Equivalency should also allow for trading verified nutrient reduction credits and impervious area credit for 

stormwater restoration performed outside of the MS4 permit area, but the Draft Permit explicitly prohibits that 

compliance method by requiring all work to be performed within the MS4 boundary.  The concepts of 

equivalency and trading should be specifically referenced in all Phase I MS4 Permits. These options could 

provide for a cost savings on the restoration requirement of up to 79% with trading between regulated 

stormwater, significant Point Sources, and Agricultural Nonpoint Sources inside of the Potomac Tributary Basin 

within the State of Maryland, according to a May 2012 Chesapeake Bay Commission report15. 

MEP 

The County’s MEP is: 
 

Recommendation 1:  MS4 Boundary 
Neither MDE’s WMA’s definition of the MS4 boundary in the Draft Fact Sheet nor the definition used by MDE’s 
SSA to establish local targets under the Chesapeake Bay Total Maximum Daily Load is consistent with the 
definition of an MS4 described in federal law.  MDE’s two different definitions of the MS4 are substantially 
larger than the definition in the Federal Register.  In the MDE definition put forth in the Draft Fact Sheet for the 
permit, MDE equates the jurisdictional boundary with the regulated permit area.  In the SSA version, the MS4 
includes census –designated urban areas that include agriculture.  The MS4 is, in fact, defined by the drainages 

                                                           
13

 Final Phase I WIP at ES-15; Final Phase II WIP at App. A-10 (emphasis added). 
14

 Final Phase II WIP at App. at A-11. 
15

 Nutrient Trading for the Chesapeake Bay An Economic Study. Chesapeake Bay Commission May 2012.  Included as 

Appendix P 
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from the storm sewer system owned or operated by the municipal system.  Areas with no existing stormwater 
treatment and/or areas that do not drain to the County-owned and/or operated municipal MS4 should be 
excluded from the County’s municipal MS4 boundary and should therefore not be regulated.  MDE should use 
the description of the MS4 provided by federal law. 

 
Recommendation 2:  Implementation Schedule for the Development of the  

Watershed Assessments and Restoration Plans 
The County recommends that MDE revise the Restoration Plan requirement in Permit Part IV.E.2 to allow for 
development of an Implementation Plan by the end of year one of the permit term.  The Plan will prioritize the 
watershed assessments, identify a suite of BMPs to be used to address the restoration/retrofit requirement, and 
propose an estimated schedule for implementation of restoration/retrofit projects.  A detailed restoration plan 
will be developed for each watershed using the findings from the completed watershed assessment.  The County 
will submit updates and/or revisions to the Implementation Plan with each Annual Report submission. 

 
Recommendation 3:  Impervious Area Restoration Requirements 

The Stormwater Accounting Guidance document should not be referenced in the permit.  The permit should 
contain a per cent reduction requirement that reflects the maximum amount of restoration practicable.  MDE 
must allow for trading to accomplish the goals of the permit at a cheaper cost that are “equivalent to” 
stormwater retrofits. Restoration requirements should apply to development within the MS4 permit area, and 
not beyond.  Restoration requirements should be applied to county-owned infrastructure and not privately 
owned infrastructure except during development and redevelopment.  Restoration should only apply to pre-
1985 development within the MS4, consistent with the requirements of the Phase I and Phase II WIPs. 

Permit Part IV.E.3 – Public Participation 

Impracticable Permit Task 

Part of Permit Part IV.E.3. is determined to be impracticable because of Impossibility.  

The text from the Draft Permit is as follows: “Frederick County shall provide continual outreach to the public 

regarding the development of its watershed assessments and restoration plans.” 

Discussion 

It is impossible to continually provide outreach. 

MEP 

The County’s MEP is: 
Frederick County shall provide continual outreach to the public regarding the development of its 
watershed assessments and restoration plans.  

Permit Part IV.E.4 – TMDL Compliance 

Impracticable Permit Task 

Legal issues with this task are discussed in the Comments.  This task is determined to be impracticable because 

of Impossibility. 

The text from the Draft Permit is as follows:  
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4. “TMDL Compliance 
Frederick County shall evaluate and document the progress toward meeting all applicable stormwater WLAs 
included in EPA approved TMDLs. An annual TMDL assessment report with tables shall be submitted to MDE. This 
assessment shall include complete descriptions of the analytical methodology used to evaluate the effectiveness 
of the County's restoration plans and how these plans are working toward achieving compliance with EPA 
approved TMDLs. Frederick County shall further provide: 

a. Estimated net change in pollutant load reductions from all completed structural and nonstructural water 
quality improvement projects, enhanced stormwater management programs, and alternative 
stormwater control initiatives; 

b. A comparison of the net change in pollutant load reductions detailed above with the established 
benchmarks, deadlines, and applicable stormwater WLAs; 

c. Itemized costs for completed projects, programs, and initiatives to meet established pollutant reduction 
benchmarks and deadlines; 

d. Cost estimates for completing all projects, programs, and alternatives necessary for meeting applicable 
stormwater WLAs; and 

e. A description of a plan for implementing additional watershed restoration actions that can be enforced 
when benchmarks, deadlines, and applicable stormwater WLAs are not being met or when projected 
funding is inadequate.” 

Discussion 

Preliminarily, from a purely operational perspective, the County submits that it is not possible to provide this 

report on a yearly basis.  This is an extensive exercise that would require hundreds of hours of staff time each 

year.  The County suggests that the requirement be for the five year permit cycle.  A five year reporting 

requirement would acknowledge the enormity of the underlying task, addressing all applicable TMDLs, and 

allow the County to prioritize its restoration efforts, which will result in real pollutant load reductions, over 

paperwork.   

As noted above, the County has serious concerns regarding its ability to comply with the Watershed 

Assessments and Restoration Plans sections of the Draft Permit.  We believe these sections are well beyond our 

MEP, and therefore object to MDE including them in the final permit without significant revision.  According to 

MDE’s new TMDL Data Center, the County’s MS4 has 14 local TMDLs (some with aggregated WLAs) for bacteria 

(Double Pipe Creek, Lower Monocacy River, Upper Monocacy River), phosphorus (Catoctin Creek, Double Pipe 

Creek, Lower Monocacy River, Upper Monocacy River, Lake Linganore), and TSS (Catoctin Creek, Double Pipe 

Creek, Upper Monocacy River, Lower Monocacy River, Potomac River Montgomery County, and Lake Linganore). 

A list of these TMDLs provided by MDE for Frederick County is in Appendix X.   To provide a perspective on the 

level of effort involved in the planning and restoration effort, the County also provides a list of Stormwater WLAs 

for County Storm Sewer Systems in Frederick County from MDE’s TMDL Data Center in Appendix X. Notably 

absent is the TMDL for Lake Linganore, which has sediment and phosphorus reductions that exceed the 

requirements of the Bay TMDL. 

The pounds of phosphorus to be removed from local TMDLs significantly exceed the Bay goals and must be 

addressed iteratively.  Frederick County also made substantial comments in its August 14, 2012 letter to MDE 

regarding technical issues with MDE’s draft Phosphorus TMDLs; these comments are included as Appendix Y. 

The County has not attempted to estimate the costs of the local TMDLs in this analysis but notes that The WLAs 

for Lake Linganore are missing and that the reductions are many times the phosphorus and sediment targets in 

the Maryland WIP for Frederick County and impracticable to complete within the permit cycle given the costs 
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associated with the Bay TMDL restoration requirement described below.  Addressing the Bay TMDL becomes a 

“super-priority” for the County, limiting our ability to address local TMDLs.   

The costs for stormwater from MDE’s WIP plan for all regulated entities in Frederick County16 are calculated to 

be $1,503,450,109 to reduce 7,197 pounds of phosphorus and 87,170 pounds of nitrogen, including a cost from 

2010-2017 of $790,179,732 and a cost from 2017-2025 of $713,270,376. Notably, the target to treat 30% of the 

pre-1985 development in the WIP (which includes 10% previously completed) as discussed in the previous 

section, is overshadowed by the WIP nutrient reduction target for Frederick County.  To calculate this cost, staff 

used BMPs from MDE’s “Maryland Phase II WIP Strategies: Frederick”17 and multiplied the number of units for 

each BMP by unit costs for impervious acres from King and Hagan in Appendix BB. King and Hagan prepared 

estimates for MDE to go with the Maryland Assessment Scenario Tool that they used to develop scenarios. 

These numbers are conservative, as they use MDE’s own estimates.  To convert nonstructural practices from 

restoration acres in MDE’s plan to impervious acres in the King and Hagan report, staff used conversions from 

MDE’s Stormwater Accounting Guidance in Appendix U.    

Costs are 20-year costs at a net present value. BMPs include all future stormwater restoration within Frederick 

County in Maryland’s plan, including municipal, state, federal, county-owned and unregulated urban land. It is 

estimated that the cost to Frederick County Government would be about 43.4% of this cost. This amounts to 

$342,938,004 by 2017, estimated to be the end date for the next permit cycle, and $309,559,343 between 2017 

and 2025, for a total of $652,497,347 by 2025.  These costs are just for Frederick County Government to meet 

the local targets for nutrient reductions in the Chesapeake Bay TMDL WIP and do not include local TMDLs. 

MEP 

The County’s MEP is: 
5. “TMDL Compliance Reporting 
Frederick County shall evaluate and document the progress toward meeting addressing all applicable 
stormwater WLAs included in EPA approved TMDLs. An annual TMDL assessment report with tables 
shall be submitted to MDE by the end of the permit term. This assessment shall include complete 
descriptions of the analytical methodology used to evaluate the effectiveness of the County's 
restoration plans and how these plans are working toward achieving compliance with EPA approved 
TMDLs. Frederick County shall further provide: 

a. Estimated net change in pollutant load reductions from all completed structural and 
nonstructural water quality improvement projects, enhanced stormwater management 
programs, and alternative stormwater control initiatives; 

b. A comparison of the net change in pollutant load reductions detailed above with the established 
benchmarks, deadlines, and applicable stormwater WLAs; 

c. Itemized costs for completed projects, programs, and initiatives; and to meet established 
pollutant reduction benchmarks and deadlines; 

d. Cost estimates for completing all projects, programs, and alternatives necessary for meeting 
applicable stormwater WLAsto be undertaken during the following year.; and 

e. A description of a plan for implementing additional watershed restoration actions that can be 
enforced when benchmarks, deadlines, and applicable stormwater WLAs are not being met or 

                                                           
16

 Frederick County’s Local Area Analysis for the Chesapeake Bay TMDL is presented in Appendix Z 
17

 Maryland’s Phase II WIP Strategies: Frederick is presented in Appendix AA 
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when projected funding is inadequate.” 
 

Permit Part IV.G.2 – Program Funding 

Impracticable Permit Task 

Part IV.G.2 is impracticable because of the Current Ability to Finance the Program. 

The impracticable text is as follows: 

“2. Adequate program funding to comply with all conditions of this permit shall be maintained. Lack of funding 

does not constitute a justification for noncompliance with the terms of this permit.” 

Discussion 

This item is discussed in great detail in Section III: Current Ability to Finance the Program. 

MEP 

The County’s MEP is: 
See Section III: Current Ability to Finance the Program.  

Permit Part V.A – Annual Reporting 

Impracticable Permit Task 

Permit Part V.A. is determined to be impracticable because of Implementation Schedules.   

The impracticable language in the section is as follows: “2. To enable MDE to evaluate the effectiveness of 

permit requirements, the following information shall be submitted in a format consistent with Attachment A”. 

Discussion 

Attachment A is in draft.  The updated data requirements are extremely complicated, as shown in Maryland 

Department of the Environment NPDES Geodatabase Design and Guide Prepared by: Maryland Environmental 

Service April 2013, and NPDES Database Diagram presented as Appendix CC.  Additional changes are anticipated; 

to instantly update enterprise databases once these requirements are updated is not possible; the problem is a 

scheduling issue.  At least one year should be given to implement the database requirements once finalized. 

MEP 

The County’s MEP is: 
To enable MDE to evaluate the effectiveness of permit requirements, the following information shall be 
submitted in a format consistent with Attachment A.  If MDE revises Attachment A during the course of 
this permit term, the County will be given 12 months from the revision to update its systems consistent 
with the new approach:   
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Permit Part VI.A – Chesapeake Bay Restoration by 2025 (Task: Special 

Programmatic Conditions) and Part VI.B – Comprehensive Planning (Task: Special 

Programmatic Conditions) 

Impracticable Permit Task 

Permit Parts VI.A  and VI.B are considered to be impracticable because of Impossibility.  

 

The language in the Draft Permit is as follows: 

 

“A. Chesapeake Bay Restoration by 2025 
A Chesapeake Bay TMDL has been developed by the EPA for the six Bay States (Delaware, Maryland, New York, 
Pennsylvania, Virginia, and West Virginia) and the District of Columbia. The TMDL describes the level of effort 
that is necessary for meeting water quality criteria and restoring Chesapeake Bay. The TMDL is an aggregate of 
nonpoint sources or the load allocation (LA) and point sources or WLA, and a margin of safety. The State is 
required to issue NPDES permits to point source discharges that are consistent with the assumptions of any 
applicable TMDL, including those approved subsequent to permit issuance. 
 
Urban stormwater is defined in the CWA as a point source discharge and will subsequently be a part of 
Maryland's WLA. The NPDES stormwater permits can play a significant role in regulating pollutants from 
Maryland's urban sector and in the development of Chesapeake Bay Watershed Implementation Plans. 
Therefore, Maryland's NPDES stormwater permits issued to Frederick County and other municipalities will require 
coordination with MDE’s Watershed Implementation Plan and be used as the regulatory backbone for controlling 
urban pollutants toward meeting the Chesapeake Bay TMDL by 2025. 
 
B. Comprehensive Planning 
The County shall cooperate with other agencies during the completion of the Water Resources Element (WRE) as 
required by the Maryland Economic Growth, Resource Protection and Planning Act of 1992 (Article 66B, 
Annotated Code of Maryland). Such cooperation shall entail all reasonable actions authorized by law and shall 
not be restricted by the responsibilities attributed to other entities by separate State statute, including but not 
limited to reviewing and approving plans and appropriating funds.” 
 

The Draft Fact Sheet explains the Special Programmatic Conditions in the Draft Permit in the following way: 

 

“Frederick County will be required to coordinate with the Chesapeake Bay TMDL.  The County will also continue 
to work toward the completion of the State’s Water Resources Element as required by the Maryland Economic 
Growth, Resource Protection and Planning Act of 1992 (Article 66B, Annotated Code of Maryland).  The projects 
and programs proposed under this draft permit, as well [as] those implemented during the County’s previous 
stormwater permits and as a part of the other State and local regulations all work toward meeting both of these 
conditions.”  

Discussion 

The “Chesapeake Bay Restoration by 2025” section of the Draft Permit states that all NPDES stormwater permits 

will “require coordination” with the State’s WIPs for the Bay TMDL and meet the requirements of the State’s 

Water Resource Element requirement.  In addition, per the special condition in Part VI.B, the County will be 

required to cooperate with other agencies during the completion of the Water Resources Element required by 

state law.   
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The County is concerned that the Draft Fact Sheet accompanying the permit inappropriately implies that the 

County itself, and not merely the regulated MS4, must coordinate with the Bay TMDL.  As EPA has made clear, 

local plans developed by the state’s counties are only plans with “targets” for compliance, due in large part to 

the fact that the Bay TMDL models are not reliable at such a fine scale.  Local plans do not bind the locality as a 

whole to implement the ideas included therein.   As noted above, EPA has stated that federal stormwater 

regulations do “…not regulate the county, city, or town.”  Rather, they regulate the MS4.   In sum, neither EPA 

nor the state have the authority through the MS4 permit to mandate that the County as a whole make pollutant 

reductions to address Bay TMDL targets.   

 

Furthermore, in the Draft Permit itself, the County objects to including what could be viewed by some as an end 

date for Bay restoration.  Part VI.A of the Draft Permit is called “Chesapeake Bay Restoration by 2025,” and the 

last sentence of the section states that “Maryland's NPDES stormwater permits issued to Frederick County and 

other municipalities will require coordination with MDE’s Watershed Implementation Plan and be used as the 

regulatory backbone for controlling urban pollutants toward meeting the Chesapeake Bay TMDL by 2025.”  EPA 

has acknowledged in federal litigation that the TMDL does not mandate a federal timeline for implementation.18  

Rather, members of the Executive Council chose this target date voluntarily, and it can be adjusted if a Bay state 

so desires.  As noted above, the County has determined through this analysis that compliance with the 20% 

restoration requirement for this permit cycle is impracticable.  It stands to reason that implying that the 

County’s MS4 will be compelled to address the Bay TMDL fully by 2025 is an impossibility.  MDE has no legal 

authority for attempting to bootstrap a voluntary timeframe into an enforceable federal permit term.   

 

For this reason alone, it does not belong in any of the state’s MS4 Permits.  Additionally, MDE has no basis for 

concluding that the County is capable of actually implementing the kinds of substantial clean-up measures 

included in the Phase I and Phase II WIPs by 2025.  As a matter of principle, an MS4 permittee should not be 

asked to agree to a Permit term unless it believes that it can comply with that term.   

 

Lastly, the County highlights the fact that even though urban stormwater is one of the Bay source sectors that 

must make reductions, Maryland’s MS4s were not assigned individual WLAs by EPA in the Final TMDL (WLAs 

were expressed in aggregate).  Arguably, this was the only reasonable way to establish WLAs for the state’s 

MS4s, given the spate of concerns expressed regarding the accuracy of the model at a finer-scale.  Most 

importantly, the local targets described above are merely part of a useful local planning exercise, and should not 

be construed as the WLAs for the MS4 because they are not included in EPA’s Final TMDL.       

 

Likewise, Part VI.B (Comprehensive Planning) would mandate that the County “…cooperate with other agencies 

during the completion of the Water Resources Element (WRE) as required by the Maryland Economic Growth, 

Resource Development and Planning Act of 1992 (Article 66B, Annotated Code of Maryland).”  Cooperation “shall 

entail all reasonable actions authorized by law.” The County is required by state law to comply with the WRE 

planning.  However, the requirements of the WRE state statute are far beyond the requirements of the federal 

CWA, and could subject the County to EPA enforcement or citizen suits for any alleged failure to “cooperate” in 

                                                           
18

 EPA has stated that: “contrary to Plaintiffs’ assertion, EPA did not ‘establish[] a federal timeline for implementation.’ Pl. 

Opp’n at 14, 17.  The 2025 implementation target is the Partnership’s target, not EPA’s alone.”  EPA’s Memorandum in 

Support of EPA’s Cross-Motion for Summary Judgment at 15, Am. Farm Bureau Fed’n v. EPA, No. 1:11-cv-00067-SHR 

(M.D.Pa. June 20, 2012). 
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planning.  Worse, this requirement would usurp legislative discretion by mandating that the governing body take 

“all reasonable actions authorized by law,” thereby allowing MDE, EPA and citizens to second guess decisions on 

local matters.   

MEP 

The County’s MEP is: 
[SECTION ELIMINATED] 
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Part III: Current Ability to Finance the Program 

Current Permit Costs 
Frederick County’s total estimated 5-year cost to implement its current Permit is $12,428,322.  This includes 

$11,129,551 in operating costs and $1,298,771 in restoration costs.  

Frederick County has implemented the current Permit conditions for the past 12 years, because the current 

Permit was administratively extended in March 2007.  Many tasks span more than one year; therefore, the 

County developed a methodology to calculate an estimated 5-year cost using budget numbers from the 10 years 

of Permit compliance leading up to FY’2012.  A description of the methodology can be found in Appendix DD.  

The estimated 5-year costs include expenditures for both County staff and Consultants.  All funds for the current 

program come from County General Funds generated from tax revenues. 

A full breakdown of costs by task is provided in Table 11. 

Draft Permit Costs 
The estimated five year cost of the permit operations is estimated to be $15,568,509. This number is based on 

an analysis of the costs of tasks under the previous permit that are also included in the draft permit, plus rough 

cost estimates for future tasks in the draft permit provided by Versar, Inc., a national consulting firm with 

experience with MS4 permits, including Frederick County’s. Estimations of operating costs are provided in 

Appendix DD. 

 
Using the map of the MS4 that was developed by Frederick County GIS staff using the requirements in MDE’s 

Draft Fact Sheet, the amount of restoration needed to meet the 20% retrofit of untreated urban impervious 

area in the next permit is 1815 acres.  Staff developed a restoration scenario in MDE’s Maryland Assessment 

Scenario Tool [Appendix EE] designed to meet the number of required acres; attention was paid to the most cost 

effective practices and the number of acres available for each practice.  Staff had to convert the number of acres 

of restoration in the MAST tool to impervious acres to get to 1815 acres.  Staff then applied costs per impervious 

acre from the King and Hagan study commissioned by MDE [Appendix BB] and projected timeframes for each 

project type based on experience with past projects and the timeframes for county budgeting and procurement.  

The cost of the requirement to restore 20% of the county’s untreated urban impervious area was estimated to 

be $95,959,482. Table 4 below shows the scenario built by Frederick County staff to meet the draft permit 

requirements.  Costs are 20-year life cycle costs at a net present value in FY’12 dollars. Note that the Stormwater 

Accounting Guidance dated August 2014 was released by MDE after this initial analysis, and that the Urban 

Nutrient Management BMP was eliminated. Changes to this scenario and updated cost projections to the 

midpoint of the permit (FY’17) were done as part of the work of Brown and Caldwell, described in Section III. 

Frederick County notes that these all estimates could change with new information, and that the permit 

requirements are based on compliance activities. 
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Table 4: Costs and Acres treated for 20% restoration requirement from MDE Stormwater Program Defined MS4 and June 2011 Stormwater 
Accounting Guidance 

BMP Name 

Unit 

Stormwater 
Accounting 
Guidance 

Conversion  

Draft 
Permit  
Units 

Draft 
Permit 

Impervious 
Acres 

Cost for 20-yr 
Life Cycle per 

Impervious Acre 

Draft Permit 
Cost 

(20 year NPV) 

Bioretention/raingardens*  Ac. 100% 2 2 $217,370  $434,740  

Bioswale  Ac. 100% 200 200 $62,620  $12,524,000  

Dirt and Gravel Road Erosion and Sediment Control  Ac. 100% 0.7557 0.7557   $0  

Dry Detention Ponds and Hydrodynamic Structures**  Ac. 0% 0 0 $112,620  $0  

Dry Extended Detention Ponds***  Ac. 0% 0 0 $97,120  $0  

Impervious Urban Surface Reduction  Ac. 62% 0.05 0.031 $163,957  $5,083  

MS4 Permit - Stormwater Retrofit****  Ac. 100% 100 100 $97,120  $9,712,000  

Urban Filtering Practices  Ac. 100% 50 50 $88,620  $4,431,000  

Urban Forest Buffers  Ac. 34% 60 20 $57,207  $1,167,023  

Urban Infiltration Practices  Ac. 100% 0 0 $84,370  $0  

Urban Tree Planting:  Urban Tree Canopy  Ac. 38% 150 57 $207,207  $11,810,799  

Vegetated Open Channel – Urban  Ac. 100% 0 0 $38,207  $0  

Wet Ponds and Wetlands  Ac. 100% 200 200 $81,251 $16,250,200 

Street Sweeping Tons 40% 2,073.5 829 $15,079 $12,508,031 

Urban Nutrient Management  Ac. 9% 1,180 106 $61,620  $6,544,044  

Urban Stream Restoration/Shoreline Erosion Control  
Linear 
Feet 100 25,000 250 

$82,320  $20,580,000  

 Total 1815   $95,966,920  

All acres of implementation from MDE WIP converted to impervious acres using Maryland's "Accounting for Stormwater 
Wasteload Allocations and Impervious Acres Treated Draft June 2011" document.  All costs from Dennis King's "Use of 
Planning Level Unit Stormwater BMP Costs with MAST Output to compare WIP Alternatives": Planning Level Unit Cost 
Development for Stormwater Management Best Management Practices (BMPs) Part 4: Integrating Unit Stormwater BMP 
Costs with MAST Output 

    

*Bioretention (Retrofit - Highly Urban) cost data used from King Report.  
 

  
**Dry Detention Ponds (New) and Hydrodynamic Structures (New) are listed separately with different costs in King Report.  
Used Hydrodynamic Structure Cost data.  

  

***Used Dry Extended Detention Ponds (New) cost data from King Report. 
 

  
****Used Dry Extended Detention Ponds (Retrofit) cost data from King Report     
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The costs and timeframes were subjected to review by Brown and Caldwell, a nationally recognized engineering 

firm, under contract to AquaLaw, the County’s outside legal counsel on stormwater matters. Brown and 

Caldwell’s report, is provided as Appendix L. Brown and Caldwell made recommendations to replace certain 

BMPs with others, change timeframes for execution based on permitting and other issues, modify cost 

projections for some BMPs, include projects from the existing CIP, and adjust dollars to FY’17 as the midpoint of 

the permit. 

 

Brown and Caldwell estimated the cost of the 20% restoration requirement at $126,777,501.  

 

Brown and Caldwell estimated the full cost of the Draft Permit, including the 20% restoration requirement, to be 

$142,346,010.   

 

Using Brown and Caldwell’s schedule, not all projects can be completed within the five years of the permit.  

Brown and Caldwell’s projections indicate that the full 20%, or 1815 acres, of impervious area restoration would 

not be possible to complete in the five year permit; a maximum of 1,311 acres would be physically possible to 

complete in the timeframe.   

 

BC’s projections do show commencement of construction on all 1815 acres; however, the permit requires that 

permittees commence and complete restoration in the permit timeframe.  Thus, the full 20% retrofit cannot be 

completed in the five year permit and requires an additional fiscal year.  

 

Detail on cost and scheduling estimates was provided to Municipal and Financial Services Group, under contract 

by AquaLaw, for an evaluation of the cost per ratepayer using the county’s existing stormwater remediation fee 

structure.  MFSVG projected the costs that would be incurred during the permit term into a financial model 

[Appendix M].  

 

MFSVG states that “It is obvious that the generic schedules developed by the County’s consulting engineers that 

would be necessary to complete the 20% impervious surface restoration implementation would take more than 

five years.  The cost and rate estimates in the remainder of this report use a six year projection period (FY 2015 

through FY 2020) that reflects this fact.”  The costs that would be incurred executing the draft permit during 

FY’15-FY20 period would be $104,852,801. 

 
 
Table 5: Projected Draft Permit Costs Per Year of Permit 

Permit Costs FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 

CIP-Related Total $11,023,248 $3,992,487 $2,828,318 $33,554,368 $2,759,192 $38,745,566 

Total Operating $3,113,702 $3,113,702 $3,113,702 $3,113,702 $3,113,702  

Total MS4 

Expenditures 

$14,136,950 $7,106,189 $5,942,020 $36,668,070 $5,872,894 $38,745,566 
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Applying a consistent stormwater utility rate across this time period to fund the cost of the draft permit from 

FY’15-FY’20, MFSVG determined that the cost per account to implement the Draft Permit for the existing 49,485 

current ratepayers affected by the stormwater remediation fee would be $462 per year.   

 

This number represents a 400% increase over the $108 per ratepayer equivalent that is budgeted in Fiscal Year 

2015. Note that the program is currently funded through property taxes and comes from the general fund.  

MFSVG cited that $467 per account is about 752% higher than the average of the over 1300 utilities surveyed in 

2013 by the Western Kentucky University and that “this fee would be one of the highest in the country if 

implemented immediately in the current fiscal year.”  They suggested a 15% governing rate increase based on 

their professional experience with setting utility rates for municipal governments across the country. 

 
Table 6: Exhibit 6. Stormwater Fee Projection 

 
Projected 

FY 2015 

Projected 

FY 2016 

Projected 

FY 2017 

Projected 

FY 2018 

Projected 

FY 2019 

Projected 

FY 2020 

Total MS4 Projected 

Funding 
$14,136,950  $7,106,189  $5,942,020  $36,668,070  $5,872,894  $38,745,566  

Planned Funding $5,349,840  $5,403,338  $5,457,372  $5,511,946  $5,567,065  $5,622,736  

Total Funding 

Needed 
$19,486,790  $12,509,528  $11,399,392  $42,180,016  $11,439,959  $44,368,302  

       

Breakeven MS4 

Annual Fee per 

Customer 

$394  $250  $226  $827  $222  $853  

% Change 264%* (-36%) (-10%) 266% (-73%) 284% 

       

Six Year MS4 

Average Fee per 

Customer 

$462  $462  $462  $462  $462  $462  

 

MEP Costs 
MFSVG also determined a reasonable initial fee based on the County’s current expenditures on its NPDES MS4 

permit.  The estimated budget for NPDES tasks in the FY’15 operating budget for Frederick County is $5,349,840.  

This includes capital projects and operating expenses. 

 

The MEP cost is determined to be $46,959,626 in FY’17 dollars based on the current fiscal year funding with a 

per year escalation rate of 15%.  The cost per ratepayer is $108 in Fiscal Year 2015 consistent with the current 

FY’15 budget from the general fund and escalates to $217 per ratepayer in Fiscal Year 2020. 
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Table 7 below, taken from Exhibit 7 in the MFSVG report, shows the projected amount of fee per year over six 

fiscal years for two scenarios and compares them to the National Average Stormwater Utility Cost.  The first 

scenario starts with the general funds expended by the County in the current fiscal year and applies 15% 

escalations per year, which is determined to be the MEP.  The current year fee is almost twice the national 

average.  The second scenario averages the cost per year of the full draft permit to create an average fee per 

year of $462.  

 
Table 7: Exhibit 7. Projected Fees w/ 0% Increases vs. 15% Increases vs. Full MS4 Funding 

 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 

National Average Stormwater 

Utility Annual Cost 
$58 $60 $62 $64 $65 $67 

Annual Escalator 3.0% 3.0% 3.0% 3.0% 3.0% 3.0% 

       

15% Increases per year Fees $108 $124 $143 $164 $189 $217 

Assumed Increase N/A 15% 15% 15% 15% 15% 

 % of National Average 186% 207% 232% 259% 289% 322% 

Annual Revenue Generated $5,349,840  $6,213,839  $7,217,374  $8,382,980  $9,736,831  $11,309,330  

       

MS4 Funding Annual Fees 

(six year average) 
$462 $462 $462 $462 $462 $462 

% of National Average 794% 771% 749% 727% 706% 685% 

Annual Revenue Generated $22,865,873  $23,094,532  $23,325,477  $23,558,732  $23,794,320  $24,032,263  

 
Staff used these numbers to develop yearly budget projections for the Maximum Extent Practicable scenario to 

execute the Draft Permit.  Table 8 breaks permit costs into CIP-Related and Total Operating. 

 
Table 8: Projected MEP Costs Per Year of Permit 

MEP Costs FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 

CIP-Related Total $2,595,847 $3,417,528 $4,615,063 $5,880,669 $7,234,520 $8,898,108 

Total Operating $2,754,043 $2,796,311 $2,602,311 $2,502,311 $2,502,311 $2,411,222 

Total MS4 

Expenditures 

$5,349,890 $6,213,839 $7,217,374 $8,382,980 $9,736,831 $11,309,330 
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Staff then modified the schedule of projects developed by Brown and Caldwell for each fiscal year using the per 

year caps set by MFSVG.  To do this, Staff kept projects that met the MEP amounts in each year and moved 

projects into future years that exceeded MEP amounts; this was done iteratively for each fiscal year of the 

permit.  In a few instances, when differences were not significant enough to move an entire project or project 

phase, funds were added or subtracted to a project.  The priority was to keep projects that emanated from the 

existing CIP and cheaper projects like tree plantings, and to move other projects first. Based on the MEP, 

Frederick County can commence construction on a total of 532 acres and complete restoration on 416 of 

those acres during the next permit term. 

 

The number of acres required to retrofit 20% of the County’s untreated urban impervious area according to 

MDE’s Water Management Administration’s definition of the NPDES MS4 Boundary in the Fact Sheet is 

estimated to be 1,815.  However, as discussed in the MS4 Boundary section, the number of acres in this 

definition is neither consistent with the MS4 boundary used by SSA to develop the Watershed Implementation 

Plan for the TMDL or the MS4 as defined in the Code of the Federal Register.  

 

Table 9 below shows the % goal met depending on which version of the MS4 boundary is used. Frederick County 

can commence and complete 416 acres in the permit term.  This represents a 13.5% retrofit of the statutorily 

defined MS4’s untreated urban impervious area owned by the County and built without stormwater or built 

prior to 1985. 

 
Table 9: Impervious Acres Restored 

Scenario Total Acres in 

MS4 

Total 

Untreated 

Impervious 

Acres 

Acres needed 

for 20% 

Retrofit 

Requirements 

Percent of 

Restoration Goal 

met by restoring 

416 acres 

MDE WMA MS4 64,663 9077 1815 4.6% 

MDE SSA WIP-Defined MS4  48,826 3633 727 11.5% 

CFR-Defined MS4 with County-

Owned Drainages (untreated areas 

or areas built prior to 1985) 

13,014 3083 617 13.5% 

 

Table 10 reviews the numbers of acres of restoration required by the Draft Permit and commenced and 

completed under the MEP scenario and is broken down by project type.  Frederick County focused on the most 

cost-effective practices to develop the MEP spreadsheets using BCs analysis as the basis. 
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Table 10: Acres Required by Draft Permit, and Commenced and Completed under MEP 

Projects  

MEP Permit 
Impervious 
Acres 
Completed 

MEP Permit 
Impervious 
Acres 
Commenced 

Draft Permit 
Impervious 
Acres Required 

Bioretention New 0 0 49.95 

Bioretention Highly Urban 0 0 49.95 

Bioswale New 0 0 52.36 

Bioswale Highly Urban 0 0 42 

SW Retrofits 177 207 307 

Urban Forest Buffer 18.36 20.4 20.4 

Urban Filtering Practices 0 0 48 

Urban Tree Planting 75.24 159.6 164.16 

Street Sweeping 55 55 829.5 

Stream Restoration 90 90 252 

Total 415.73 532.13 1815.35 

 

Table 11 below is a breakdown of costs for each task in the existing, draft and MEP permits.  The Current Permit 

Cost $12,428,322, the Draft Permit is estimated to cost $142,316,010 and the MEP Permit is estimated to cost 

$46,959,626.
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Table 11: Cost Comparison by Task for Frederick County’s Current Permit, Draft Permit, and MEP 

Permit Tasks Existing Costs MEP Costs 
Draft Permit 

Costs Notes 

GIS Mapping $508,665 $508,665 $508,665   

NPDES Permit Monitoring $1,034,812 $1,459,037 $1,459,037   

MD 2000 Stormwater Manual $864,581 $864,581 $864,581   

Stormwater Management 
Program 

$2,532,573 $2,532,573 $2,532,573 

Proposed costs remain the same at this time because 
of an unknown additional amount of effort required 
in the future to meet increased inspections, 
verification, etc. for ESD practices. 
  

E&S Control 

IDDE & Spill Response Program $301,177 $362,386 $362,386 

We've kept County staff costs the same but realize 
that this is a minimum number.  The IDDE program 
will have to expand to meet the conditions of the 
proposed Permit but it is difficult to estimate at this 
time.  We are saying that it is not practicable because 
of the requirement to inspect commercial/industrial 
areas. 

Outreach & Education $49,952 $49,952 $49,952 
All other County outreach & education costs are 
incorporated into the General Permit Compliance 
costs 

Litter & Floatables NA $0  $0 
Staff time in managing this task is incorporated into 
the General Permit Compliance costs. 

Property Management 

$4,314,534 $3,995,251 $3,995,251 

Costs for street sweeping for the Draft Permit 
($12,508,031) and MEP ($588,081) are reflected in 
restoration costs. The current cost ($420,820.60) is 
included in operating.   
  

Road Maintenance 

Herbicide/Pesticide/Fertilizer 
Use 

NPDES Industrial Discharge 
Permitting 

$44,767 $89,358 $89,358 
  

Watershed Assessments and 
Restoration Plans 

$211,303 $1,761,006 $1,761,006  MEP reflects draft permit costs minus $600,000 for 
the TMDL Assessment in year one. 
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Permit Tasks Existing Costs MEP Costs 
Draft Permit 

Costs Notes 

TMDL Compliance $0.00 $45,000 $45,000   

Program Funding N/A N/A N/A   

Annual Report and Database 
Management 

$260,724 $340,724 $340,724 
  

Special Programmatic 
Conditions 

See note See note See note 

Costs associated with this task are incorporated into 
General Permit Compliance costs.  Additional costs 
associated with project construction are incorporated 
into Implementation & Tracking of Restoration 
Efforts. 

General Permit Compliance $1,006,464 $3,559,977 $3,559,977 

 Miscellaneous operating costs (i.e. outreach 
materials, staff mileage, training, etc) plus salary and 
fringe for staff managing overall Permit compliance.  
Costs are a minimum estimate that include current 
staff (one Project Manager IV and one PMIII) cost plus 
three proposed staff (one PMII, two Watershed 
Planners and one Administrative position) plus an 
average 5-year operating miscellaneous cost 

Subtotal Operating Costs $11,129,551 $15,568,510 $15,568,510 
 

Implementation  & Tracking of 
Restoration Efforts 

$1,298,771 $31,391,116 $126,777,500 
All costs of restoration requirement minus street 
sweeping (captured in road maintenance)  

ESTIMATED TOTAL $12,428,322 $46,959,626 142,346,010 

 Total costs  
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Sage Policy Group, under contract to AquaLaw, conducted an analysis of the costs of the draft permit.  

They evaluated total economic impacts in Frederick County associated with alternatives to NPDES 

permit compliance using IMPLAN.  They put forth three alternatives using an estimated $107M in 

eligible permit costs, the estimated cost of the draft permit from FY’2015-FY’2020.  (Their numbers 

differ slightly from MFSVG estimates because they projected operating tasks from FY’12 dollars to FY’17 

dollars): 

1. Frederick County Government expending the funds on other services like schools and public 

safety; 

2. Frederick County taxpayer/citizen spending for this same amount; 

3. Frederick County Government expenditures on other services like schools and public safety 

using this same amount.  The difference between this and the permit scenario is largely 

whether the funds are spent in Frederick County or elsewhere. 

 

Three types of economic impact were evaluated for the draft permit costs: 

 Years of work (full-time and part-time jobs) 

 Income (millions of 2017 dollars) 

 Business sales (millions of 2017 dollars) 

Table 12 below shows that the permit is expected to generate 334 job years, $16.8M income in 2017 

dollars, and $47.2M in business sales.  The table below shows the projections for each scenario. 

Table 12: Exhibit 6.  Total economic impacts in Frederick County associated with alternatives to NPDES permit compliance:  
fiscal years 2015 –2020 

Type of impact 
Additional 
Frederick 
County services 

Frederick County 
taxpayer/resident 
spending 

NPDES permit 
compliance 

Years of work (full-time and part-time jobs) 1,153 717 334  

Income (millions of 2017 dollars) $60.9 $25.5 $16.8 

Business sales (millions of 2017 dollars) $197.7 $78.5 $47.2 

 

According to Sage, “The analysis outlined above illustrates that the requirement to comply with the 

NPDES permit requirements will have real, quantifiable opportunity costs for Frederick County.  Either 

using these funds for other County government services or returning them to taxpayers in the county 

results in substantially more jobs in the county as well as other economic benefits.”   

The Opportunity costs from the permit scenario versus the two other scenarios are presented in the 

Table 13 below, that reproduces Exhibit 7 from the report: 

Table 13: Exhibit 7.  Opportunity Cost:  Total additional economic impacts in Frederick County 

Type of impact 
Additional Frederick 
County services 

Frederick County 
taxpayer/resident 
spending 

Years of work (full-time and part-time jobs) 819 383 
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Income (millions of 2017 dollars) $44.1 $8.6 

Business sales (millions of 2017 dollars) $150.5 $31.3 

 

According to Sage, “If the $107 million were allocated to tax relief, the county’s economy would support 

an additional 383 jobs once one fully considers multiplier effects.  Conversely, if the $107 million were 

spent on other Frederick County services, including on education and public safety, the Frederick County 

economy would support an additional 819 jobs over that period.  Those jobs would be associated with an 

additional $44 million in worker income and an additional $150 million in local business sales.  Returning 

monies to taxpayers would increase economic impacts although not as dramatically as adding county 

government services.  Taxpayers would not spend all of this new disposable income in Frederick County 

and their spending would support retail and service-oriented business, which generally do not pay as well 

as many other sectors of the economy.  Nevertheless, these economic benefits are significantly higher 

than those linked to NPDES permit compliance as reflected in Exhibit 7.” 

Conclusion 
The full cost of the draft permit is estimated to be $142,346,010, if all terms are able to be met, 

including the 20% retrofit requirement.  Execution of this full amount is not possible due to financial and 

scheduling reasons.  The County Adopted a Clean Water Policy in January 2014, presented in Appendix 

FF; these impracticable costs and schedules also violate County Policy.  The MEP cost is determined to 

be $ $46,959,626 in FY’17 dollars based on the current fiscal year funding with a per year escalation rate 

of 15%.  The cost per ratepayer is $108 in Fiscal Year 2015 consistent with the current FY’15 budget from 

the general fund and escalates to $217 per ratepayer in Fiscal Year 2020. Based on the MEP, Frederick 

County can commence construction on a total of 532 acres and complete restoration on 416 of those 

acres during the next permit term.  Frederick County can execute 22.9% of the 20% retrofit requirement 

using MDE WMA’s definition of the MS4 boundary, and 67.4% of the 20% retrofit requirement using the 

CFR-Defined MS4 with County-Owned Drainages. 

 

The state’s own figures from the Phase II Watershed Implementation Plan (Phase II WIP) confirm that 

local governments are facing enormous stormwater management costs under MDE’s plan, estimated at 

$2.051 billion through 2017 and $6.272 billion through 2025.  The County cannot agree with a state 

policy (i.e., requiring all MS4 permittees to comply with a numeric restoration requirement) that would 

impose an unprecedented financial burden that is orders of magnitude beyond our collective abilities to 

manage.   

 


